

# STATEMENT OF WORK: CLOUD MIGRATION (SOW-2024-08)

---

## SOW OVERVIEW & SCHEDULE

This Statement of Work No. SOW-2024-08 is executed pursuant to the Master Services Agreement dated March 1, 2024, between Acme Enterprise Solutions Inc. ('Client') and CloudTech Global Systems LLC ('Provider'). Project Start Date: April 15, 2024. Estimated Completion Date: December 31, 2024.

## SECTION 1: DELIVERABLES AND MILESTONES

Milestone 1 (Target: June 1, 2024): Architecture assessment and containerization of legacy billing microservices. Fixed fee: \$150,000. Milestone 2 (Target: September 15, 2024): Deployment of PostgreSQL pgvector cluster and high-throughput Kafka streaming pipelines. Fixed fee: \$220,000. Milestone 3 (Target: November 30, 2024): End-to-end load testing, penetration testing, and zero-downtime cutover. Fixed fee: \$180,000. Total Fixed Project Budget: \$550,000.

## **SECTION 2: ACCEPTANCE CRITERIA & SLA**

Client shall have fifteen (15) business days following delivery of each milestone to review and perform user acceptance testing (UAT). If deliverables do not meet specifications, Client will provide written rejection notices with detailed defect logs. Provider shall remediate all severity 1 and severity 2 defects within five (5) business days at no additional charge.

## **SECTION 3: STAFFING AND KEY PERSONNEL**

Provider designates lead cloud architect Dr. Marcus Vance as Key Personnel. Provider shall not substitute Key Personnel without Client's prior written consent, subject to a mandatory 30-day knowledge transfer overlap period.